

Website Redesign & Local CMS

Progress report for ICON-INSTITUTE GmbH & Co. KG
Consulting Gruppe — what is built, what is under way,
and what we need from you.

Client	ICON-INSTITUTE GmbH & Co. KG Consulting Gruppe
Reference	Technical Documentation & Technical Review Response, July 2026
Reported	9 August 2026
Stage	Build complete on all CMS modules — awaiting deployment and documentation

13 / 13 Review Response points addressed in the build	51 News articles migrated	17 Projects migrated	61 Images & documents in the media library	182 Automated checks passing
---	--	--------------------------------	--	---

● **DONE** built and tested ● **IN PROGRESS** under way now ● **SCHEDULED** not started yet

01 WHERE THE PROJECT STANDS

Every function promised in the Technical Review Response has been built. The content management system is complete and working: your team can add and edit news, jobs, projects, page text, images, documents and search-engine details, and what they publish appears on the website.

Your existing content has been carried across — **51 news articles, 17 projects, 4 job adverts** and the images and brochures from your current site, all now managed through the CMS.

What remains is not construction. It is **putting the finished build onto your server**, writing the handover documentation, and completing the formal accessibility and browser checks that sign the project off.

THE ONE THING HOLDING THINGS UP

The finished code is committed and ready, but the hosting has not picked up a new build for several days. Until it redeploys, the live address still shows an earlier version — so the newest work is not visible to you yet, even though it is complete and tested. Triggering a redeploy is the single step that unblocks review.

02

WHAT IS FINISHED

Mapped to the sections of the Technical Review Response you signed off.

AREA	REF	STATUS	NOTES
Staff accounts & permissions	§01	● DONE	Four roles — Administrator, Publisher, Editor, Viewer — each limited to what it should touch.
Security	§02	● DONE	Modern password protection, two-factor sign-in by QR code, automatic lockout after repeated failures, and a complete activity log.
News Manager	§01	● DONE	Headline, date, author, lead, picture, article text with bold and links, newsletter download and contact address.
Jobs Manager	§01	● DONE	Adverts with all required fields, plus candidates applying on the site with a CV. 12 applications already received in testing.
Projects Manager	§01	● DONE	Replaces the automated upload channel. Each project now has its own page, matching your current site.
Page text & images	§01	● DONE	Home, About Us, Expertise, Download, Contact, Jobs, Projects and the footer — all editable without a developer.
Media library	§01	● DONE	Pictures shrink automatically on upload. Files are held in the CMS database, so an image cannot go missing.
Search-engine details	§01 §08	● DONE	Title, description, sharing picture and indexing for every page.
Draft, preview & approval	§01	● DONE	Nothing reaches the public site until it is published. Editors submit, publishers approve.
Version history	§01	● DONE	Every save kept and restorable. 225 versions recorded so far.
Scheduled publishing	§01	● DONE	Set a date and time for something to appear or move to the archive.
Publish & rollback	§03	● DONE	Generate, preview, publish, and roll the whole site back to any earlier build.

AREA	REF	STATUS	NOTES
Backup & recovery	§04	● DONE	Automatic daily backup plus on-demand. Download and restore both tested.
Content migration	§10	● DONE	News, projects, jobs, images, brochures, page text and search details brought over from your current site.
No vendor lock-in	§05 §06	● DONE	All source code in your repositories, no obfuscation, no paid components.

Two things we added beyond the original site

- **Project detail pages.** Your current site gives every project its own page with period, country, expertise, volume, financing and client shown beside icons. The rebuild stopped at the list, so we built the pages and made every one of those fields editable.
Previously opening a project led nowhere.
- **Applications handled on the site.** Candidates apply directly with a CV instead of only an email address, and applications appear in the Jobs Manager for review.

03

IN PROGRESS

- **Getting the finished build onto your server.** ● IN PROGRESS
The code is ready and pushed. The hosting needs to redeploy, and one command run afterwards to copy the images across. Until then the live address shows an older version.
- **Turning on HTTPS enforcement.** ● IN PROGRESS
The security headers are built and switched on the moment the certificate is in place on your server. This is a hosting step, not a code change.
- **Filling in the remaining content detail.** ● IN PROGRESS
42 of 51 news articles have their full text. One project carries its complete set of facts as the worked example; the other 16 need financing, client and exact dates entered — these were never on the old site in a form we could copy.

04

STILL TO COME

ITEM	REF	STATUS	WHAT IT INVOLVES
Handover documentation	§07	● SCHEDULED	Five documents: installation guide, administrator manual, technical documentation, backup documentation and system architecture. Begins once the deployment is settled, so the instructions match the final setup.
Accessibility audit	§09	● SCHEDULED	The site is built to WCAG 2.2 AA — keyboard use, semantic markup, alt text, visible focus. The formal audit and its written record still need to be carried out.
Browser & device verification	§13	● SCHEDULED	Recorded checks across the major browsers and on phone, tablet and desktop, for the acceptance record.
Warranty & support terms	§12	● SCHEDULED	Commercial paperwork: the bug-fixing period, response times and the optional maintenance agreement.
Videos page	§10	● SCHEDULED	Marked “Under Construction” on your current site too. The page is ready for videos whenever you supply them.

05

WHAT WE NEED FROM YOU

FIVE ITEMS, IN ORDER OF URGENCY

1. **Trigger a redeploy of the website and the CMS.** Nothing else can be reviewed until this happens.
2. **Confirm the final web addresses** for the live site and the CMS, and that the certificate is in place, so HTTPS enforcement can be switched on.
3. **Send the 50th Anniversary Brochure PDF.** The other six brochures are linked and downloading; this one has no document on your current site, so the page currently reads “Document coming soon”.
4. **Decide the author names shown on news articles** — whether each article carries a person's name, or all are published under the institute.
5. **Provide project details** for the remaining projects (financing body, client name, exact start and end dates) so their pages match the worked example.

06

HOW TO REVIEW IT

Once the redeploy is done, sign in to the CMS at `/admin/login` with the administrator account. You will be asked to choose your own password the first

time — that step is deliberate, and afterwards you can switch on two-factor sign-in from **Security & 2FA**, which shows a QR code to scan with an authenticator app.

A five-minute test of the whole chain

1. Open **News Manager** and choose *Add news article*. Fill in a headline and date, pick an image, and save the draft.
2. Confirm it is *not* on the public news page yet — drafts stay private.
3. Press **Publish**, then reload the public news page. The article is there.
4. Edit the headline and reload again to see the change carry through.
5. Press **Archive** and confirm it disappears from the site.

The same pattern applies to jobs, projects, page text, contact details and search-engine settings.

07

HOW WE ARE CHECKING THE WORK

Three automated suites run against the system, **182 checks in total, all passing**. They are part of the delivery, so your own developers can run them at any time.

SUITE	CHECKS	WHAT IT PROVES
Sign-in & accounts	54	Passwords, two-factor, lockout, session handling and role limits behave correctly.
CMS to website	65	Content entered in the CMS reaches the public site — and drafts do not.
Content modules	63	Every module's create, edit, publish, schedule and delete, plus required-field checks.

Alongside these, the CMS is driven in a real browser — signing in, opening each screen and checking pages load without broken images. That test caught a fault no other check could have: a security setting was quietly stopping the website from loading its own pictures. It is fixed.